

Features introduced in 18.2

Spotlight 🕫

Import tasks from the Oracle Prime Projects Tasks app for lean scheduling in P6. Tasks are displayed as steps assigned to activities in integrated projects. Add columns to Activities views and the Steps detail window to see task information from Prime, including start and completion dates. Add columns to highlight activities with tasks outside the activity dates; activities that are completed but have incomplete tasks; and activities that are not completed where all the assigned tasks are completed.

P6 18 continues the process of removing Java-based applets from the application in exchange for pages written in HTML5. The HTML-based pages load faster and do not require additional plug-ins. In some cases, the HTML-based pages offer the same or very similar functionality, while other pages have been redesigned. Common elements of new HTML pages are documented below, using the Activities page as an example.

	OR.	ACLE PRIMA	VERA P6 EPPM											Welcome	, admin	Administer 👻	Print	Help 👻 L	Logout
101 101 <th>Das</th> <th>hboards - Portfo</th> <th>ios - Projects - Resources</th> <th></th>	Das	hboards - Portfo	ios - Projects - Resources																
Cutoties of City Center Office Building Expansion Schedule A close · · · · · · · · · · · · · · · · · · ·					Documents														
Wrwn West					bocumenta														
Code* Name* Stat Finish Remaining 10 17 24 31 07 14 21 28 06 13 Code* Name* Stat Finish Remaining 17 24 31 07 14 21 28 06 13 Code* Name* Stat Finish Remaining 17 24 31 07 14 21 28 06 13 Code* Name* ItsJan.16 11 May.16 28.06.17 5004 10 10 17 24 31 07 14 21 28 06 13 EC1000 Seign Building Addition 18.Jan.16 11 May.16 13 10 14 10 14 10 14 10 14 10 14 10 14 10 14 10 <	Act	ivities of City Cei	nter Office Building Expansion	n		9	6										SW	tch to Classic	<u>c view</u>
Code* Name* Stat Finish Remaining 10 17 24 31 07 14 21 28 06 13 Code* Name* Stat Finish Remaining 17 24 31 07 14 21 28 06 13 Code* Name* Stat Finish Remaining 17 24 31 07 14 21 28 06 13 Code* Name* ItsJan.16 11 May.16 28.06.17 5004 10 10 17 24 31 07 14 21 28 06 13 EC1000 Seign Building Addition 18.Jan.16 11 May.16 13 10 14 10 14 10 14 10 14 10 14 10 14 10 14 10 <	4)	Views WBS View	• 🔳 🗷	33	Schedule	Actions -	* 🔻 🖶 🔍												
Image: Colored State Office Building Exp 18 Jan.16 28 Jac.17 50 98 d Image: Colored State Office Building Addition 18 Jan.16 11 May.16 82 d Image: Colored State Office Building Addition 07 Apr.16 15 Apr.16 6 d Image: Colored State Office Building Addition 07 Apr.16 15 Apr.16 6 d Image: Colored State Office Building Addition Pro 07 Apr.16 16 Addition 18 d Image: Colored State Office Building Addition Pro 15 Apr.16 18 d 18 d Image: Colored State Office Building Addition Pro 15 Apr.16 18 d 18 d Image: Colored State Office Building Addition Pro 16 Apr.16 06 Apr.16 06 Apr.16 06 Apr.16 Image: Colored State Office Building Addition Pro 16 Apr.16 06 Apr.16 <t< th=""><th>Γ</th><th>ID/Code *</th><th>Name *</th><th></th><th>Start</th><th>Finish</th><th></th><th>10</th><th></th><th></th><th>31</th><th>07</th><th>February</th><th>21</th><th>28</th><th></th><th></th><th>13</th><th>-</th></t<>	Γ	ID/Code *	Name *		Start	Finish		10			31	07	February	21	28			13	-
 EC1000 Design Building Addition It - Aun - 16 It - Aun - 16		⊖ 🖿 EC00515	City Center Office Building Exp		18-Jan-16	28-Dec-17	509d		_			-						_	^
Image: Start Office Building Addition Project 07-Apr-16 15-Apr-16 18d Image: Start Office Building Addition Project 15-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 16-Apr-16 18d 18d Image: Start Office Building Addition Project 17-Jun-16 18d 18d Image: Start Office Building Addition 17-Jun-16 30-Jun-16 9d Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition Image: Start Office Building Addition	Z	🖯 🖂 🌆 D&E	Design and Engineering		18-Jan-16	11-May-16	82d			_		-	_		-	_	-		-111
EC1160 Review Technical Data on Heat 15 Apr-16 11 May-16 18 d EC1030 Review and Approve Designs 15 Mar-16 07 Apr-16 18 d EC1030 Review and Approve Designs 15 Mar-16 07 Apr-16 00 d EC1300 Start Office Building Addison Project 00 d 18 d 00 d EC1370 Backfill and Compact Walls 06 S-Bp-16 14 d 00 d EC1320 Exclavation 04 Aday-18 17 Jun-18 18 d 00 d EC1320 Install Underground Water Lines 17 Jun-18 30 Jun-18 9 d Ceneral Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Steps Update History Image: Code Ceneral Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Steps Update History Image: Code Concol Discussion Documents Expenses Issues Notebooks Relationships Risks Status	0	EC1000	Design Building Addition	Q	18-Jan-16	15-Mar-16	41d					-		_			_	Design	n E
EC1030 Review and Approve Designs 15-Mar-16 07-Apr-16 01 19-Jan-16 19-Jan-16 19-Jan-16 19-Jan-16 19-Jan-16 19-Jan-16 19-Jan-16 19-Jan-16 10- 10- EC1020 EC102 EC1020 EC1020 EC102 EC102 EC10 EC10		EC1050	Assemble Technical Data for He	Q	07-Apr-16	15-Apr-16	6d					1							
• EC1010 Start Office Building Addition Pro 18 Jan-16 16 Jan-16 0 d 0 read		EC1160	Review Technical Data on Heat	Q	15-Apr-16	11-May-16	18d			Office Building Addition Proje									
Image: Second		EC1030	Review and Approve Designs	Q	15-Mar-16	07-Apr-16	18d				ddition Project							_	-11
EC1370 Backfill and Compact Walls Q 05-Sep-16 04-dd 04-May-16 17-Jun-16 18-C1320 Install Underground Water Lines Q 2-May-16 17-Jun-16 30-Jun-16 9d Ceneral Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Status<		♦ EC1010	Start Office Building Addition Pro	Q	18-Jan-16	18-Jan-16	0 d		 Start Offi 										
EC1230 Excavation 24May-16 17-Jun-16 17-Jun-16 30-Jun-16 9d EC1320 install Underground Water Lines 17-Jun-16 30-Jun-16 9d Ceneral Assignments Codes Discussion Downers EC1000 Design Building Addition Project ID WBS * Design and Engineering 0 Project ID WBS * Design and Engineering 0 Project ID VBS * Derent Auflight and Engineering 0 Project ID VBS * Derent Complete Type Calendar *		😑 🌇 Found	Foundation		07-Apr-16	08-Sep-16	110d												
EC1320 Install Underground Water Lines 17-Jun-16 30-Jun-16 9d EC1330 Install Underground Electric Co 17-Jun-16 30-Jun-16 30-J		EC1370	Backfill and Compact Walls	Q	05-Sep-16	08-Sep-16	4d												
EC1330 Install Underground Electric Co 17-Jun-16 30-Jun-16 9d Contrasts Contrests Contrasts Contrasts Contrasts Contrasts		EC1230	Excavation	Q	24-May-16	17-Jun-16	18d												
General Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Steps Update History Image: Code of the code		EC1320	Install Underground Water Lines	Q	17-Jun-16	30-Jun-16	9d												~
General Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Steps Update History ID* Name* Activity Type Location EC1000 Design Building Addition Task Dependent Search Project ID WBS* Duration Type Owner EC00515 Design and Engineering Project Complete Type Calendar *		EC1330	Install Underground Electric Co	Q	17-Jun-16	30-Jun-16	9d	<											>
General Assignments Codes Discussion Documents Expenses Issues Notebooks Relationships Risks Status Steps Update History ID * Name * Activity Type Location EC1000 Design Building Addition Task Dependent Search Project ID VBS * Duration Type Owner EC00515 Design and Engineering Image: Complete Type Calendar *		Sownload																	
ID* Name * Activity Type Location EC1000 Design Building Addition Task Dependent Search Project ID WBS * Duration Type Owner EC00515 Design and Engineering Fixed Duration & Units/Time Search Percent Complete Type Calendar *	<u>ا</u>	9																	
EC1000 Design Building Addition Task Dependent Search Project ID WBS* Duration Type Owner EC00515 Design and Engineering Filed Duration & Units/Time Search Image: Calendar*	-	Seneral Assignm	ents Codes Discussion	Docum	ents Expen	ses Issues	Notebooks Relationships	Ris	sks Statu	is Steps	Update His	story							0
Project ID WBS * Duration Type Owner EC00515 Design and Engineering Fixed Duration & Units/Time Search Percent Complete Type Calendar *	ID * Name *							Activity Type				Location							
EC00515 Design and Engineering Fixed Duration & Units/Time Percent Complete Type Calendar *	EC1000 Design Building Addition							Task Dependent -				Search							
EC00515 Design and Engineering Fixed Duration & Units/Time Percent Complete Type Calendar *								_											
Percent Complete Type Calendar *																			
		200515	Design and Er	ngineen	•	•		The second of the first					•••						
Duration Trades - 5 Day Workweek								Percent Complete Type Ca				Calendar	Calendar *						
								Duration Trades - 5 Day Workweek					k						
								_											

➢ Watch a <u>video</u> demonstrating this feature.

1: Use the Grid to add, edit, and view items on the page, such as resources.

2: Select or hover over an item, and the <u>Row Actions</u> menu becomes available with functions that can be performed on that item. For example, use the menu to cut, copy and paste resources.

3: Use <u>Detail Windows</u> to view and edit the properties of the selected item in the grid.

4: The <u>Toolbar</u> contains various buttons and menus. Features common to many pages include <u>Print</u> and view <u>Full Screen</u>.

5: The Toolbar often contains an <u>Actions</u> menu that offers various functions for the page. For example, on the Resource Administration page, the menu contains options to import from Microsoft Excel.

6: Many pages also contain an option to <u>Customize View</u>. Use this to access the column, filter, grouping and other settings that affect the appearance of the page.

The following HTML5 page enhancements were added in P6 18.1:

- Progress Spotlight is added to the Activities page.
- Ability to cut, copy and paste multiple WBS nodes is added to the Activities page.
- Ability to import and export views is added to the EPS and Assignments pages.

✓ Key Changes

Create multiple user views on the EPS, Activities, Resource Assignment, and Project Assignment pages. For example, create multiple user views for departments who need access to consistent views of information. Only the creator can edit the view and only those assigned can display it. Cut/copy existing User views to the Multiple Users category to allow other users to access them, or cut/copy existing Global views to Multiple Users to restrict access or prevent the views from being modified.

Other Enhancements

Performance Percent Complete Field Based On Labor Units. The Performance % Complete - Labor Units field shows the percentage earned value of the budget at completion as calculated from labor units.

Import and Export Location with Projects. When you import and export Projects using the Primavera XML format, location data is included in and retrieved from the XML file.

Performance Enhancements. P6 Web Services ReadActivities operation is faster in customizing the Activities Page view when the open project contains a large number of activities.

Legal Notices

Oracle Primavera P6 EPPM What's New

Copyright © 1998, 2018, Oracle and/or its affiliates. All rights reserved.

Oracle and Java are registered trademarks of Oracle and/or its affiliates. Other names may be trademarks of their respective owners.

This software and related documentation are provided under a license agreement containing restrictions on use and disclosure and are protected by intellectual property laws. Except as expressly permitted in your license agreement or allowed by law, you may not use, copy, reproduce, translate, broadcast, modify, license, transmit, distribute, exhibit, perform, publish or display any part, in any form, or by any means. Reverse engineering, disassembly, or decompilation of this software, unless required by law for interoperability, is prohibited.

The information contained herein is subject to change without notice and is not warranted to be error-free. If you find any errors, please report them to us in writing.

If this is software or related documentation that is delivered to the U.S. Government or anyone licensing it on behalf of the U.S. Government, the following notice is applicable:

U.S. GOVERNMENT END USERS: Oracle programs, including any operating system, integrated software, any programs installed on the hardware, and/or documentation, delivered to U.S. Government end users are "commercial computer software" pursuant to the applicable Federal Acquisition Regulation and agency-specific supplemental regulations. As such, use, duplication, disclosure, modification, and adaptation of the programs, including any operating system, integrated software, any programs installed on the hardware, and/or documentation, shall be subject to license terms and license restrictions applicable to the programs. No other rights are granted to the U.S. Government.

This software or hardware is developed for general use in a variety of information management applications. It is not developed or intended for use in any inherently dangerous applications, including applications that may create a risk of personal injury. If you use this software or hardware in dangerous applications, then you shall be responsible to take all appropriate failsafe, backup, redundancy, and other measures to ensure its safe use. Oracle Corporation and its affiliates disclaim any liability for any damages caused by use of this software or hardware in dangerous applications applications.

This software or hardware and documentation may provide access to or information on content, products and services from third-parties. Oracle Corporation and its affiliates are not responsible for and expressly disclaim all warranties of any kind with respect to third-party content, products, and services. Oracle Corporation and its affiliates will not be responsible for any loss, costs, or damages incurred due to your access to or use of third-party content, products, or services.