

Primavera P6 102 – Advanced (8 Hours)

- ❖ Defining Resources
- ❖ Assigning Resources
 - Importing Resources from “XER”
- ❖ Analyzing Resources & Cost Usage
 - Resource Assignment Layout
 - Activity Usage Spreadsheet
 - Activity Usage Profile
 - Resource Usage Spreadsheet
 - Resource Usage Profile
 - Resource Leveling
- ❖ Activity Duration Types
 - Fixed Duration & Units/Time
 - Fixed Duration & Units
 - Fixed Units
 - Fixed Units/Time
- ❖ Percent Complete Types
 - Duration
 - Physical
 - Units
- ❖ Earned Value Calculations
 - Earned Budget Calculations (Duration)
 - Earned Budget Calculations (Physical)
 - EV Calculations for Payment
- ❖ Updating the Schedule
 - The Data Date
 - Copying the Schedule
 - Updating Resources
 - Recording Impacts/Changes
 - Schedule Update Checklist
 - Saving an Electronic Copy
- ❖ Activity Steps
- ❖ Creating a Baseline
- ❖ Tools
 - Summarize Projects
 - Schedule Comparison
- ❖ Recommended Scheduling Practices