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Primavera P6 Quick Start™ On Demand Training

% Lesson 01: Introduction to P6

% Lesson 02: Basic Navigation

+«+ Lesson 03: Working with the EPS

+«+ Lesson 04: Creating and Modifying Project Layouts
¢ Lesson 05: Setting Up a New Project

+«+ Lesson 06: Changing Defaults for New Activities
% Lesson 07: Applying Calendars

% Lesson 08: Creating Activity Layouts

+«+ Lesson 09: Creating the WBS

% Lesson 10: Adding New Activities

+« Lesson 11: Scheduling Automatically

+«+ Lesson 12: Changing Activity Durations

% Lesson 13: Dates

«+ Lesson 14: Activity Logic

s Lesson 15: Adding Activity Logic

% Lesson 16: Constraints: Review of Constraint Types
+«+ Lesson 17: Using Constraints

% Lesson 18: Modifying the Schedule

+«+ Lesson 19: Changing Constraint Types

+«+ Lesson 20: Updating the Schedule

% Lesson 21: Printing the Project
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